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TDRS H,I,J

ORR
Jun

TDRS J
Jul

TDRS I
July

TDRS J
Nov

TDRS I
Nov

TDRS H
Nov

DIS
@ GT/

Level 6 Test
Jun

HST Service
Mission

G
R

O
U

N
D

 N
E

T
W

O
R

K
P

R
O

JE
C

T
S

 (
45

2)

Base  Period (Nov 1998 - Jul 2003)

 Contract
Awarded

Jun

CSOC In Force
Oct

Transition Period
Jul-Oct

Base Period End
Jul

GUAM (GRGT)

DEMAND ACCESS SMA

LOW EARTH ORBIT TRANSPORTABLE (LEOT)

Puerto Rico
#1 Accept.

Jan

Wallops
#2 Accept.

Apr
Poker Flat
#3 Accept.

Jun

AUTOMATED WALLOPS ORBITAL TRACKING SYSTEM (AWOTS)

Final S/W
Dec

Certification
Feb

Operational
Mar

Beta S/W
Nov

EOS POLAR GN

MILA/BDA REENGINEERING (MBR)
MILA DRS
Ops.
Transition
Nov

MILA Complete
Oct

LEGEND

This chart has been prepared under the direction of GSFC/N & MS/Code 450.  Requests for distribution and questions about
the content of this chart should be addressed to Philip Liebrecht/Code 450 at Phil.Liebrecht@gsfc.nasa.gov via e-mail;
telephone (301) 286-5220.
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